

Work Package 5: Awareness, Excellence and Sustainability

(Short overview)

Ramaz Kvatadze

<https://www.grena.ge/>

ramaz@grena.ge

WP5 Objectives

- Duration: M1 – M36
- Lead Beneficiary: GRENA
- Objectives:
 - To define policy support actions for the different target groups,
 - To establish and implement a dissemination and exploitation plan
 - To reach out to the different stakeholders
 - To create and maintain online dissemination channels
 - To identify workshops, events, and conferences to disseminate the project results at
 - To lead the exploitation of project results and activities
 - To develop a sustainability plan

Tasks, Milestones, Deliverables

T5.1 Dissemination and Communication planning, monitoring and reporting – GRENA leader, all partners - contributors

T5.2 Project website – GRENA leader, all partners - contributors

T5.3 Social media presence – GRENA leader, all partners - contributors

T5.4 Traditional Dissemination – CENS leader, all partners - contributors

T5.5 Final Conference – GTU leader, all partners - contributors

MS1 website, social media – GRENA – M4

MS5 Final Conference concept agreed – GTU – M30

D5.1 Project Dissemination Plan – GRENA – M4

D5.2 Project website – GRENA – M4

D5.3 Conference "Microcredentialing in Higher and Vocational Education of Georgia and Armenia" Report – GTU – M36

D5.4 Dissemination Report – GRENA – M36

Thank you for attention
ramaz@grena.ge

Questions?

